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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A042

SulTRAC / EPA Program - WA 038-RICO-B5BF

Contract Number: EP-S5-06-02

Work Assignment: 038-RICO-B5BF Contract Period: Base

Report Period: January 2010
W.A. Name: Ellr;ngtreet Terre Haute gjpp,. SulTRAC

01, 02, 03, 05, 06, 15,

EPA W.A. Manager: Howard Caine Task: ?g, %, 08, 09, 10, 11,
EPA Project Officer: Edward Quigley Egﬁ:‘;l'gta;:y 82.0%
Contractor Project . Period of
Manager: Brian Malone Performance: June 28, 2011
SUMMARY

This report covers the 4-week period of December 28, 2009 through January 24, 2010. During
this reporting period, SulTRAC performed project management and technical assistance for the
Eim Street RI/FS site.

Summarize Costs and LOE

Please see the attached financial report. The January 2010 financial status rt

shows expenses incurred during this 4-week reporting period and includes level-of-effort
{LOE) hours in subcontractor costs, *in equipment costs, in travel
costs and in computer costs other direct costs (ODC). The total cost and fee incurred

under this work assignment during January 2010 is $10,640.02.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SulTRAC performed project management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as schedule and financial tracking.

Task 2 - Community Involvement
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acquisition
SulTRAC completed Phase I field investigation activities on November 9, 2009.

Due to a scope of work change requested prior to initiating fieid work including grab
groundwater sampling on all soil borings, additional field personnel and LOE hours have
been required to accomplish these task during the required field schedule.

Task 5 - Analytical Support and Data Validation

SulTRAC is currently receiving the analytical data reports from the CLP {aboratory and reviewing -
the validated data for usability.

Task 6 - Data Evaluation
SulTRAC has initiated data evaluation of validated analytical data.
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Task 15 - Work Assignment Closeout
No activities were performed and no costs were incurred under this task.

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Description ia
Planned | Actual | Planned | Actual Complete | Vari nce

Final SAP: Field Sampling
Plan, Data Management

Plan, Quality Assurance ; April July
Projéct Plan, Data Aprl Lo 7%, " | Jalv IS | 15 100 0 days
Management Plan, Site 2009 2009

Management Plan, Health
and Safety Plan

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS |

No schedule varlances or corrective actions were identified for this work assignment during this
reporting period.

4, ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC wili continue data evaluation activities and project manag‘ement activities, which
mcludg exchanging emalls and phone calls with the EPA WAM. SulTRAC is currently waiting for a
revised SOW.

Task 2 - Commuﬁitv Involvement
No activity is anticipated in the next report period.

Task 3 - Fleld Investigation/Data Acquisition

SulTRAC is awaiting acceptance of the IDW solid waste profile by the landfill to arrange dis osal
of IDW. Once received, the roll-off container will be transported from the site to the lTandfill
facility for disposal. .

Task 5 - Analytical Support and Data Validation
Data validation is anticipated during the next reporting period.

Task 6 - Data Evaiuation
SulTRAC will continue to evaluate the validated analytical data and prepare a summary report.

Task 15 - Work Assignment Closeout
No activity is anticipated in the next report period.

5. TRAVEL - PURPOSE/DESTINATION

A detailed breakdown of travel costs can be found in Report 1A of the RAC Reports of Work.

6. UTILIZATION OF SUBPOOL CONTRACTORS
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No subcontracting activities were conducted nor costs incurred under this project during this
reporting period. :
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A043

Contract Number: EP-S5-06-02

Work Assighment: 038-RICO-B5BF Contract Period: Base
Report Period: February 2010

W.A. Name: Ellr}antreet Terre Haute gjem,, SulTRAC

: 01, 02, 03, 05, 06, 15,
EPA W.A. Manager: Howard Caine Task: (1)421, [1];, 08, 09, 10, 11,
EPA Project Officer: Edward Quigley zgf;';'l'gfg'y 83.0%
Contractor Project : Period of
Manager: Brian Malone Performance: June 28, 2011
SUMMARY

This report covers the 4-week period of January 25, 2010 through February 21, 2010. During
this reporting period, SulTRAC performed project management and technical assistance for the
Elm Street RI/FS site.

Summarize Costs and LOE

Please see the attached financial report. The February 2010 financial statu ort

shows expen urred during this 4-week reporting period and mcludtﬁ level-aof-effort
(LOE) hours, Wm subcontracto%* in equipment costs in travel costs
and in computer costs and in other direct costs {ODC). The total cost and fee
incurred under this work assignment during February 2010 is $6,597.72.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SUlTRAC performed project management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as schedule and financial tracking.

Task 2 ~ Community Involvement
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acquisition
The solid waste IDW container was transported and disposed at a landfill on January 12, 2010.

Task 5 ~ Analytical Support and Data Validation

SulTRAC is currently receiving the analytical data reports from the CLP laboratory and revuewmg
the validated data for usability.

'i‘ask 6 - Data Evaluation
SulTRAC has initiated data evaluation of validated analytical data.

Task 15 - Work Assignment Closeoaut
No activities were performed and no costs were incurred under this task.
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2. TASK SCHEDULES

Start Date Completion Date | . ent | Schedule

Complete | Variance

Description
Planned | Actual | Planned | Actual

Final SAP: Field Sampling
Plan, Data Management

Pian, Quality Assurance ; April _ July -
PrOJect Plan, Data Angggl’ 1, Jlilg0195, 15, 100 0 days
Management Plan, Site 2008 - 2009

Management Pian, Health
and Safety Plan

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue data evaluation activities and project management activities, which
mcludg e>8:hang|ng emails and phone calls with the EPA WAM. SulTRAC is currently waiting for a
revised SOW

Task 2 - Community Involvement
No activity is anticipated in the next report period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task dunng the
next reporting period.

Task 5 - Analytical Support and Data Validation
Pata validation is anticipated during the next reporting period.

Task 6 - Data Evaluation
SulTRAC will continue to evaluate the validated analytical data and prepare a summary report.

Task 15 - Work Assignment Closeout
No activity is anticipated in the next report period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontractlng activities were conducted nor costs incurred under this pro;ect during this
reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A044

Contract Number: EP-S5-06-02 '
Work Assignment: 038-RICO-B5BF Contract Period: Base

Report Period: March 2010

W.A. Name: BRI ireet Terre Haute gy, SUITRAC

01, 02, 03, 05, 06, 15,
EPA W.A. Manager: Howard Caine Task: ‘ g)tzl, ?g, 08, 09, 10, 11,
EPA Project Officer: Edward Quigley - ng,',‘:,gﬂ'y 83.0%
Contractor Project : Period of
Manager: Brian Malone Performance: June 28, 2011
SUMMARY

This report covers the 5-week period of February 22, 2010 through March 28, 2010. During this
reporting period, SUITRAC performed project management and technical assistance for the Elm
Street RI/FS site.

Summarize Costs and LOE

Please see the attached financial report. The March 2010 financial status report shows expenses
incurred during this 5-week reporting period and includes level-of-effort (LOE) hours g in
subcontractor costs i equipment costs, (iiiiPin travel costs,@®n computer costs and@ in
other direct costs (ODC). The total cost and fee incurred under this work assignment

during March 2010 is $. :

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support
SulTRAC performed project management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as schedule and financial tracking.

Task 2 - Community Involvement
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/ Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support and Data Validation

SUfTRAC is currently receiving the analytical data reports from the CLP laboratory and reviewing
the validated data for usability.

Task 6 - Data Evaluation
SulTRAC has initiated data evaluation of validated anaiytical data.

Task 15 - Work Assignment Closeout
No activities were performed and no costs were incurred under this task.
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2. TASK SCHEDULES

Start Date Completlon Date Percent | Schedule

Complete { Variance

Description
Planned | Actual | Planhed Actu_al

Final SAP: Field Sampling

Plan, Data Management

Plan, Quality Assurance ; April July

Project Plan, Data Az%ggl' 1, nggojg's' 15, 100 - 0 days

Management Plan, Site 2009 ' 2009

Management Plan, Health
' and Safety Plan

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SUlTRAC will continue data evaluation activities and project management activities, which
includg g)g:\tlvanging emails and phone calls with the EPA WAM. SuiTRAC is currently waiting for a
revise . :

Task 2 - Community Involvement
No activity is anticipated in the next report period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support and Data Validation
Data validation is anticipated during the next reporting period.

Task 6 - Data Evaluation
SulTRAC will continue to evaluate the validated analytical data and prepare a summary report.

Task 15 - Work Assignment Closeout
No activity is anticipated in the next report period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A045

Contract Number: EP-S5-06-02

Work Assignment: 038-RICO-B5BF Contract Period: = Base
Report Period: April 2010

W.A. Name: Eim Street Terre Haute gipm; SUITRAC

01, 02, 03, 05, 06, 15,
EPA W.A. Manager: Howard Caine Task: g)ézi, %, 08, 09, 10, 11,
EPA Project Officer: Edward Quigley ng:;'ftael:y 83.0%
Contractor Project : Period of
Manager: Brian Malone Performance: June 28, 2011
SUMMARY

This report covers the 4-week period of March 29, 2010 through April 25, 2010. During this
reporting period, SUITRAC performed project management and technical assistance for the Eim
Street RI/FS site. ,

Summarize Costs and LOE

Please see the attached financial report. The April 2010 financia! status report shows expenses

incurred duzing this 4-week reporting peri d includes Sl evel-of-effort (LOE)
hours, in subcontra costs, $ in equipment costs, in travel costs, %
in computer costs and in other direct costs (ODC). The total cost and fee incurred

under this work assignment during April 2010 is $ 5,456.18.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SulTRAC performed project management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as schedule and financial tracking.

Task 2 - Community Involvement
-~ No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support and Data Validation

SulTRAC is currently receiving the analytical data reports from the CLP laboratory and reviewing
the validated data for usability.

Task 6 -~ Data Evaluafion
SulTRAC has initiated data evaluation of validated analytical data.

Task 15 - Work Assignment Closeout
No activities were performed and no costs were incurred under this task.
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2. TASK SCHEDULES

Page 2 of 2

. Description Start Date Completion Date Perc?nt %Chsé dule
Planned | Actual | Planned | Actual Complete ariance
Final SAP: Field Sampling
P:an, Data Management | Jul
Plan, Quality Assurance : Apri uly
Project Plan, Data Ang'olgl' 1, Jggoés’ 15, 100 0 days
Management Plan, Site 2009 2009
Management Plan, Health
and Safety Plan

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this

reportlng period.

4, ACTIVITY NEXT PERIOD

Task 1 - Praoject Planning and Support

SUlTRAC will continue data evaluation activities and project management activities, which
include exchanging emails and phone calls with the EPA WAM. SulTRAC has received the revised
SOW and will begin preparing the work plan for the Phase II investigation activities.

Task 2 - Community Involvement

No activity is anticipated in the next report period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under thlS task during the

next reporting period.

Task 5 - Analytical Support and Data Validation

Data validation is anticipated during the next reporting period.

Task 6 - Data Evaluation

SulTRAC will continue to evaluate the validated analytical data and prepare a summary report.

Task 15 - Work Assignment Closeout

No activity is anticipated in the next report period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this

reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A046

Contract Number: EP-S5-06-02

Work Assignment: 038-RICO-B5BF Contract Period: Base
. Report Period: May 2010
W.A. Name: E‘I’}‘threa Terre Haute pppp,. SUITRAC
01, 02, 03, 05, 06, 15,
EPA W.A. Manager: Howard Caine Task: (fg, ?;, 08, 09, 10, 11,
EPA Project Officer: Edward Quigley Zﬁﬂ.‘;lg;!y 85.0%
Contractor Project : Period of
Manager: Brian Malone Performance: June 28, 2011
SUMMARY

This report covers the 4-week period of April 26, 2010 through May 23, 2010. During this
reporting period, SUlTRAC performed project management and technical assistance for the Eim
Street RI/FS site.

Summarize Costs and LOE

Please see the attached financial report. The May 2010 financial status report shows expenses
incurred during this 4-week reporting period and includes 24 level-of-effort (LOE)

hours, $0.00 in subcontractor costs,g“in equipment costs, $0.00 in travel costs, (D
in computer costs and $0.00 in other direct costs (ODC). The total cost and fee incurred under
this work assignment during May 2010 is $1,729.31.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SulTRAC performed project management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as schedule and financial tracking.

Task 2 - Community Iﬁvolvement
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support and Data Validation

SulTRAC is currentlfy receiving the analytical data reports from the CLP laboratory and reviewing
the validated data for usability.

Task 6 - Data Evaluation _
SulTRAC has initiated data evaluation of validated analytical data.

Task 15 - Work Assignment Closeout
No activities were performed and no costs were incurred under this task.
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2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Complete | Variance

'Description
Planned | Actual | Planned | Actual

Fiinal %AP: l;iield Sampling
Plan, Data Management
Plan, Quality Assurance April 1 April Julv 15 July
Project Plan, Data 3009 " 1, Y0 15, 100 0 days
Management Plan, Site 2009 2009

Management Plan, Health . .

and Safety Plan

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4, ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue data evaluation activities and project management activities, Wthh
include exchanging emails and phone calls with the EPA WAM. SulTRAC will schedule a
conference call with the EPA WAM to discuss the revised SOW and will begin preparing the work
plan for the Phase II investigation activities.

Task 2 - Community Involvement
No activity is anticipated in the next report period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support and Data Validation
Data validation is anticipated during the next reporting period.

Task 6 - Data Evaluation
SulTRAC will continue to evaluate the validated analytical data and prepare a summary report.

Task 15 - Work Assignment Closeout
No activity is anticipated in the next report period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontractlng activities were conducted nor costs incurred under this project durmg this
reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A047

Contract Number: EP-55-06-02

Work Assignment:  038-RICO-B5BF Contract Period: Base
Report Period: June 2010
W.A. Name: Ellr/antreet Terre Haute gy, SulTRAC
01, 02, 03, 05, 06, 15,

EPA W.A. Manager: Howard Caine Task: g;, Og, 08, 09, 10, 11,

. , 1
EPA Project Officer: Edward Quigley Eﬁf‘?&f&’!y 86.0%
Contractor Project : Period of
Manager: Brian Malone Performance: June 28, 2011
SUMMARY

This report covers the S5-week period of May 24, 2010 through June 27, 2010. During this
reporting period, SUlTRAC performed project management and technical assistance for the Elm
Street RI/FS site. :

Summarize Costs and LOE

Please see the attached financial report. The June 2010 fingpcial status report shows expenses
incurred during this 5-week reporting perigd and includes tevel-of-effort (LOE)

hours, $0.00 in subcontractor costs, in equipment costs, $0.00 in travel costs, (NN
in computer costs and $0.00 in other direct costs (ODC). The total cost and fee incurred under
this work assignment during June 2010 is $8,788.70.

s

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SuUlTRAC performed project management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as schedule and financial tracking.

Task 2 - Community Involvement
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support and Data Validation

SulTRAC is currently receiving the analytical data reports from the CLP laboratory and reviewing
the validated data for usability. '

Task 6 - Data Evaluation

SulTRAC has initiated data evaluation of validated analytical data. SulTRAC had a conference
call with the WAM to discuss Phase 1 results and the Phase 2 field activities to be included in the
Revised work Plan.

Task 15 - Work . Assignment Closeout

hitp://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=833&rp=1000&cycletext=20... 9/27/2016




SulTRAC / EPA Program - WA 038-RICO-B5BF Page 2 of 2

No activities were performed and no costs were incurred under this task.

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule

Complete | Variance

Description
Planned | Actual | Planned | Actual

Final SAP: Field Sampling _
Plan, Data Management _
Plan, Quality Assurance April 1 April July 15 July

Project Plan, Data - .1, 15, 100 0 days
Managemen’t Plan, Site 2009 2009 2009 2009 _

Management Pian, Health
and Safety Plan

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue data evaluation activities and project management activities, which
include exchanging emails and phone calls with the EPA WAM. SulTRAC will begin preparing the
work plan for the Phase II investigation activities.

Task 2 - Community Involvement
No activity is anticipated in the next report period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support and Data Validation
Data validation is anticipated during the next reporting period.

Task 6 - Data Evaluation
SulTRAC will continue to evaluate the validated analytical data and prepare a summary report.

Task 15 - Work Assignment Closeout
No activity is anticipated in the next report period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A048

Contract Number: EP-S5-06-02

Work Assignment:  038-RICO-B5BF Contract Period: Base
Report Period: July 2010

W.A. Name: Riarreet Terre Haute gipm; SUITRAC

01, 02, 03, 05, 06, 15,
EPA W.A. Manager: Howard Caine Task: (i)g, %, 08, 09, 10, 11,

: . : Technically '

EPA Project Officer: Edward Quigley " Complete: . 88.0%
Contractor Project ; Period of
Manager: Brian Malone Performance: June 28, 2011
SUMMARY

This report covers the 4-week period of June 28, 2010 through July 25, 2010. During this
reporting period, SUITRAC performed project management and technical assistance for the Eim-
Street RI/FS site.

Summarize Costs and LOE

Please see the attached financial report. The July 2010 financial status report shows expenses
incurred during this 4-week reporting period and includes Gl level-of-effort (LOE)

hours, $0.00 in subcontractor costs, hin equipment costs, $0.00 in trave! costs,

in computer costs and ¢l in other direct costs (ODC). The total cost and fee incurred under
this work assignment during July 2010 is $11, 193.21.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SulTRAC performed project management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as schedule and financial tracking. SulTRAC had a conference
call with the EPA WAM to discuss the proposed activities for the Phase II investigation. SulTRAC
prepared and submitted the Revised Work Plan to EPA on July 30, 2010,

Task 2 - Community Involvement
No activities were performed and no costs were incurred under this task.’

Task 3 - Field Investigation/Data Acquisition
No activities were perforrmed and no costs were incurred under this task.

Task 5 - Analytical Support and Data Validation

SulTRAC is currently receiving the analytical data reports from the CLP laboratory and reviewing
the validated data for usability.

Task 6 - Data Evaluation

SulTRAC has completed the evaluation of validated analytical data and is preparing the Data
Validation Report and Data Evaluation Summary Report.

http://mra.tetratech.com/client/epa_view jsp?TaskOrderKey=833&rp=1007&cycletext=20... 9/27/2016




SulTRAC / EPA Program - WA 038-RICO-B5BF

Task 15 - Work Assignment Closeout

No activities were performed and no costs were incurred under this task.

2. TASK SCHEDULES

Page 2 of 3

Description Start Date Completion Date Percent | Schedule
Planned | Actual | Planned | Actual Complete | Variance
July ' July
Draft Revised Work Plan '33'8'1%0' 30, ngglgm 30, 100 0 days
2010 : 2010
Final SAP: Field Sampling
P{an, DataI Management roril ' " Jul
Plan, Quality Assurance : pri uly
Project Plan, Data April L, 1, s | 15, 100 0 days
Management Plan, Site 2009 2009
Management Plan, Health :
and Safety Plan

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this

reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue data evaluation activities and project management activities, which
include exchanging emails and phone calls with the EPA WAM. SulTRAC will address comments

to the Revised Work Plan when they are received.

Task 2 - Community Involvement

No activity is anticipated in the next report period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the

next reporting period.

Task 5 - Analytical Support and Data Validation

Data validation is anticipated during the next reporting period.

Task 6 - Data Evaluation

SulTRAC will complete and submit the Data Validation Report and Data Evaluation Summary

Report.

Task 15 - Work Assignment Closeout

No activity is anticipated in the next report period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.
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6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A049

Contract Number: EP-S5-06-02 |

Work Assignment: 038-RICO-B5BF Contract Period: Base
Report Period: August 2010
W.A. Name: E‘Ir/“three" Terre Haute pjep,. SUITRAC
01, 02, 03, 05, 06, 15,
EPA W.A. Manager: Howard Caine Task: Otzl, [l)gl 08, 09, 10, 11,
12,
EPA Project Officer: Edward Quigiey Zgﬁ!:;l':ta;:y 89.0%
Contractor Project : ' Period of
Manager: Brian Malone Performance: June 28, 2011
SUMMARY

This report covers the 5-week period of July 26, 2010 through August 29, 2010. During this
reporting period, SulTRAC performed project management and technical assistance for the Eim
Street RI/FS site.

Summarize Costs and LOE

Please see the attached financial report. The August 2010 financia! status report
~shows expenses incurred during this 5-week reBorting period and includes evel-of-effort

(LOE) ho 0.00 in subcontractor costs in equipment costs, $0.00 in travel
Costs, in computer costs and in other direct costs (ODC). The total cost and fee
incurred under this work assignment during August 2010 is $3,797.65.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SulTRAC performed project management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as schedule and financial tracking. SulTRAC had a conference
call with the EPA WAM to discuss the proposed activities for the Phase II investigation. SulTRAC
prepared and submitted the Revised Work Plan to EPA on July 30, 2010.

Task 2 - Community Involvement
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred undelj this task.

Task 5 - Analvtical Support and Data Validation

SulTRAC has reviewed the analytical data reports from the CLP laboratory for usability and has
prepared the data validation report. The data validation report requires internal review prior to
submitting to the EPA WAM.

Task 6 - Data Evaluation

SulTRAC has completed the evaluation of validated analytical data and has prepared the Data
Validation Report and Data Evaluation Summary Report. The Data Validation Report and Data
Evaluation Summary Report require internal review prior to submitting to the EPA WAM.
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Task 15 - Work Assignment Closeout
No activities were performed and no costs were incurred under this task.

2. TASK SCHEDULES

Description Start Date Completion Date cPerc?ntt %chgdule
Planned | Actual | Planned | Actual | “°MPiete | Variance
July 30 July 1 3uiy 30 July
Draft Revised Work Plan 2310 | 30, Sdio | .30, 100 0 days

2010 2010

Final SAP: Field Sampling
Plan, Data Management
Plan, Quality Assurance ; April July
Project Plan, Data Anggglf 1, JL2I|3/0:;5, 15, 100 0 days
Management Plan, Site _ 2009 2009

Management Plan, Health
and Safety Plan

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4, ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SuUlTRAC will continue project management activities, which include exchangihg emails and
phone calls with the EPA WAM. SulTRAC will address comments to the Revised Work Plan when
they are received. .

Task 2 - Community Involvement
No activity is anticipated in the next report period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support and Data Validation

The data validation report will be submitted to the EPA WAM once the internal review is
completed.

Task 6 - Data Evaluation

Internal review of the Data Validation Report and Data Evaluation Summary Report will be
conducted.

Task 15 - Work Assignment Closeout
No activity is anticipated in the next report period.

5. TRAVEL - PURPOSE/DESTINATION
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No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS ¢

No subcontracting activities were canducted nor costs incurred under this project during this
reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A050

Contract Number: ‘EP-S5-06-02

Work Assignment: (38-RICC-B5BF Contract Period: Base
Report Period: September 2010

W.A. Name: R e et Tere Haute: pirm; SUITRAC

: 01, 02, 03, 05, 06, 15,
EPA W.A. Manager: Howard Caine Task: gézt, gg, 08, 09, 10, 11,
EPA Project Officer: Edward Quigley zgg‘glff;'y 89.0%
Contractor Project : Period of
Manager: Brian Malone Performance: June 28, 2011
SUMMARY

This report covers the 5-week period of August 30, 2010 through October 3, 2010. During this
reporting period, SUITRAC performed project management and technical assistance for the Elm
Street RI/FS site.

Summarize Costs and LOE

Piease see the attached financial report. The September 2010 financial statug report

shows expenses incurred during this 5-week re ing period and includes level-of-effort
(LOE) hours, $0.00 in subcontractor cos in equipment costs, $0.00 in travel

costs, ? in computer costs and in other direct costs (ODC). The total cost and
fee incurred under this work assignment during September 2010 is $1,910.15. .

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SulTRAC performed project management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as schedule and financial tracking.

Task 2 - Community Involvement
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support and Data Validation

SulTRAC has reviewed the analytical data reports from the CLP laboratory for usability and has
prepared the data validation report. The data validation report requires internal review prior to
submitting to the EPA WAM. :

Task 6 - Data Evaluation

SulTRAC has completec_l the evaluation of validated analytical data and has prepared the Data
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Validation Report and Data Evaluation Summary Report. The Data Validation Report and Data
Evaluation Summary Report require internal review prior to submitting to the EPA WAM.

Task 7 - Risk Assessment

No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testing

No activities were performed and no costs were incurred under this task.

Task 9 - RI Report

No activities were performed and no costs were lncurred under this task.

Task 10 - Remedial Alternatives Screening

No activities were performed and no costs were incurred under this task.

Task 11 - Remedial Alternatives Screening

No activities were performed and no costs were incurred under this task.

Task 12 ~ Feasibility Study

No activities were performed and no costs were incurred under this task.

Task 13 - Post-RI/FS Support

No activities were performed and no costs were incurred under this task.

Task 15 - Work Assignment Closeout

No activities were performed and no costs were incurred under this task.

2. TASK SCHEDULES

Description Start Date Completion Date Percclant Schedule
Planned | Actual | Planned | Actual Complete | Variance
Draft Revised Work Plan July 30, J?:J(I)y July 30, J3uéy 100 0 days
r [
2010 2010 2010 2010
Final SAP: Field Sampling
l;}an, gataI Mall\'lsagement | I
an, Quality Assurance ; Apri July
Project Plan, Data Azporggl, 1, J'é'goés' 15, 100 - 0 days
Management Plan, Site 2009 2009
Management Plan, Health
and Safety Plan

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this

reporting period.

4. ACTIVITY NEXT PERIOD
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Task 1 - Project Planning and Support -

SulTRAC will continue project management activities, which include exchanging emails and
phone calls with the EPA WAM.

Task 2 -~ Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
neXt reporting period.

Task 4 - Sample Analysis .

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support and Data Validation

The data validation report will be submitted to the EPA WAM once the internal review is
completed.

Task 6 - Data Evaluation

Internal review of the Data Validation Repbrt and Data Evaluation Summary Report will be
conducted.

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Screening :

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting pericd.

Task 13 - Past-RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.
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5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS R

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period.

M i I | D
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. AO51

Contract Number:  EP-S5-06-02

Work Assignment: 038-RICO-B5BF Contract Period: Base

Report Period: October 2010
W.A. Name: RIEg Teet Tere Haute g, SUITRAC

_ 01, 02, 03, 05, 06, 15,
EPA W.A. Manager: Howard Caine Task: (1)3, (1)5, 08, 09, 10, 11,
- S Lo Do Technically '

EPA Project Officer: Pankaj Parikh Complete: 59.0%
Contractor Project . Period of
Manager: Brian Malone Performance: June 28, 2011
SUMMARY

This report covers the 4-week period of October 4, 2010 through October .31, 2010. During this
reporting period, SUITRAC performed project management and technical assistance for the Elm
Street RI/FS site.

Summarize Costs and LOE

Please see the attached financial report. The October 2010 financial status report

shows expenses incurred during this 4-week reporting period and includes level-of-effort
(LOE) hours, $0.00 in subcontractor costs, * in equipment costs, $0.00 in travel

costs,”in computer costs and $0.00 other direct costs (ODC). The total cost and fee
incurred under this work assignment during October 2010 is $1,025.36.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SulTRAC performed project management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as schedule and financial tracking.

Task 2 - Community Involvement
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support and Data Validation

SUlTRAC has reviewed the analytical data reports from the CLP laboratory for usability and has
prepared the data validation report. The data validation report has been submitted for internal
review prior to submitting to the EPA WAM. '

Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task.
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Task 7 - Risk Assessment _
No activities were performed and no costs were incurred under this task.
Task 8 - Treatability Study/Pilot Testing
No activities were performed and no costs were incurred under this task.
Task 9 - RI Report :
No activities were performed and no costs were incurred under this task.
Task 10 - Remedial Alternatives Screening
No activities were performed and no costs were incurred under this task.
Task 11 - Remedial Alternatives Screening
No activities were petformed and no costs were incurred under this task.
Task 12 - Feasibility Study
No activities were performed and no costs were incurred under this task.
Task 13 - Post-R1/FS Support
No activities were performed and no costs were incurred under this task.
Task 15 - Work Assignment Closeout
No activities were performed and no costs were incurred under this task.
2. TASK SCHEDULES
- Start Date C ieti t
Description ompletion Date PerCtIent Schedule
Planned | Actual | Planned | Actual Complete | Variance
' ' July July
Draft Revised Work Plan | 4y, 30 | 30, | July 30, | 3q 100 0 days
2010 2010
Final SAP: Field Sampling
Plan, 8ata Management |
Plan, Quality Assurance : Apri July
Project Plan, Data A I T IR A T 100 0 days
Management Plan, Site 2009 2009
Management Plan, Heaith
and Safety Plan

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this

reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SUlTRAC will continue project management activities, which include exchanging emails and
phone calls with the EPA WAM. Planning will begin for re-sampling of some of the monitoring
wells and soil gas wells to verify analytical data from the Phase I investigation. SulTRAC will
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begin preparing site specific documents for Phase II of the remedial investigation planned for
Spring, 2011.

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. .

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task durmg the
next reporting period.

Task 5 - Analytical Support and Data Validation

The data validation report will be submitted to the EPA WAM once the internal review is
completed.

Task 6 - Data Evaluation

Internal review of the Data Validation Report and Data Evaluation Summary Report will be
completed.

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting petiod.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task durlng the
next reporting period.

Task 11 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task durlng the
next reporting period.

Task 13 - Post-RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.
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5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period. :
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A052

Contract Number: EP-S5-06-02 -

Work Assignment: 038-RICO-B5BF Contract Period: Base
' Report Period: November 2010
W.A. Name: - Rppatreet Terre Haute gipm; SulTRAC
01, 02, 03, 05, 06, 15,
EPA W.A. Manager: Howard Caine Task: ?4, 07, 08, 09, 10, 11,
. 2,13
- - . . Technically :
EPA Project Officer: Pankaj Parikh Complete: 60.0%
Contractor Project : Period of
Manager: Brian Malone Performance: June 28, 2011

SUMMARY

This report covers the 4-week period of Noverriber 1, 2010 through November 28, 2010. During
this reporting period, SUITRAC performed project management and technical assistance for the
Elm Street R1/FS site.

Summarize Costs and LOE

Please see the attached financial report. The November 2010 financial stat ort

shows expenses incurred during this 4-week reporting period and includes level-of-effort
(LOE) hours, $0.00 in subcontractor costs, $0.00 in equipment costs, $0.00 in travel

costs, in computer costs and $0.00 other direct costs (ODC). The total cost and fee
incurred under this work assignment during November 2010 is $7,037.62.

1. PROGRESS MADE THIS REPORT PERIOD

TasK 1 - Project Planning and Suppoit
SulTRAC performed project management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as schedule and financial tracking. Procurement has been

initiated for supplies and equipment required for re-sampling of select monitoring wells and soil
gas wells scheduled for January. .

Task 2 - Community Involvement
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acquisition
SulTRAC conducted a site visit on November 17, 2010. The purpose of the site visit to assess
the condition of the monitoring wells, soil gas wells and to conduct an inventory of available

equipment remaining in the field trailer prior to mobilizing for the re-sampling effort scheduled
for January. . _

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task,

Task 5 - Analytical Support and Data Validation

SulTRAC completed the Draft Data Evaluation Summary Report and the Draft Data Validation
Report.

http://mra.tetratech.com/client/epa_view jsp?TaskOrderKey=833&rp=1044&cycletext=20... 9/27/2016



SulTRAC / EPA Program - WA 038-RICO-B5BF . Page 2 of 4
Task 6 - Data Evaluation
No activities were parformed and no costs were incurred under this task.

Task 7 - Risk Assessment : :
No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testing
No activities were performed and no costs were incurred under this task.

Task 9 - RI Report
No activities were performed and no costs were incurred under this task.

Task 10 - Remedial Alternatives Screening
No activities were performed and no costs were incurred under this task.

Task 11 - Remedial Alternatives Screening
No activities were performed and no costs were incurred under this task.

Task 12 - Feasibility Study

No activities were performed and no costs were incurred under this task.

Task 13 - Post-RI/FS Support
No activities were performed and no costs were incurred under this task.

Task 15 - Work Assignment Closeout
No activities were performed and no costs were incurred under this task.

2. TASK SCHEDULES

Description Start Date Completion Date Percent | Schedule
Planned | Actual | Planned | Actual | C®MP!€te | Variance
July July
Draft Revised Work Plan | J4 30 | 30, | July. 30, | 30 100 0 days
2010 2010

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period. )

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

SulTRAC will continue project management activities, which include exchanging emails and
phone calls with the EPA WAM. SulTRAC will begin preparing site specific documents for Phase II
of the remedial investigation planned for Spring, 2011.

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
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next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support and Data Validation

SulTRAC will submit the Draft Data Evaluation Summary Report and the Draft Data Validation
Report during the next reporting period. SUITRAC will address any comments or revisions after
the EPA WAM and IDEM have completed their review of the Data Evaluation Summary Report
and Data Validation Report.

Task 6 - Data Evaluation

Internal review of the Data Validation Report and Data Evaluation Summary Report will be
completed.

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. .

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post-RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. :

Task 15 - Work Assignment Closeout - S
No activities are anticipated to be conducted and no costs incurred under this task during the

next reporting period. .

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.
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6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting perio_d. :
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A053

Contract Number: EP-55-06-02

Work Assignment: 038-RICO-B5SBF Contract Period: Base
. Report Period: December 2010
W.A. Name: Ellr/antreet Terre Haute Firm: SulTRAC
01, 02, 03, 05, 06, 15,
EPA W.A. Manager: Howard Caine Task: 04, 07, 08, 09, 10, 11,
12,13
. L . . Technically
EPA Project Officer: Pankaj Parikh Complete: 62.0%
Contractor Project . - Period of
Manager: Brian Malone Performance: June 28, 2011
SUMMARY

This report covers the 5-week period of November 29, 2010 through January 2, 2011. During

this reporting period, SulTRAC performed project management and technlcal assistance for the
Eim Street RI/FS site.

Summarize Costs and LOE

Please see the attached financial report. The December 2010 financial sta eport
shows expenses incurred during this 5-week reporting period and mciudeﬁevel-of—eﬁ‘ort
(LOE) hours, $0.00 in subcontractor ccw in equipment costs in travel
costs, in computer costs and other direct costs (ODC). The total cost and fee
incurred under this work assignment during December 2010 is $17,208.97.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SulTRAC performed project management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as schedule and financial tracking. Procurement was conducted
and supplies and equment were ordered for a sampling event to be conducted the week of

January 10, 2011. SulTRAC began preparing site specific plans for Phase II of the remedial
investigation.

Task 2 - Community Involvement.
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support and Data_Validation

SuUlTRAC has reviewed the analytical data reports from the CLP laboratory for usability
and worked on the data validation report.

hitp://mra tetratech.com/client/epa_view jsp?TaskOrderKey=833&rp=1050&cycletext=20... 9/27/2016




SulTRAC / EPA Program - WA'038—RICO—B5BF

Task 6 - Data Evaluation
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SulTRAC worked on the evaluation of validated analytical data and the Data Validation Report
and Data Evaluation Summary Report. The data will be used to prepare site specific documents

for Phase II of the remedial investigation planned for Spring, 2011.

Task 7 - Risk Assessment

No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testing

No activities were performed and no costs were incurred under this task.

Task 9 - RI Report ' :

No activities were performed and no costs were incurred under this task.

Task 10 - Remedial Alternatives Screening

No activities were performed and no costs were incurred under this task.

Task 11 ~- Remedial Alternatives Screening

No activities were performed and no costs were incurred under this task.

Task 12 - Feasibility Study

No activities were performed and no costs were incurred under this task.

Task 13 - Post-RI/FS Support

No activities were performed and no costs were incurred under this task.

Task 15 - Work Assignment Closeout

No activities were performed and no costs were incurred under this task.

2. TASK SCHEDULES

Description Start Date Completion Date Percnlant Schedule
Planned | Actual | Planned | Actual | ©OMPlete | Variance
July July
Draft Revised Work Plan 33'8'1%0’. 30, 33%/1%0, 30, 100 0 days
2010 2010

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this

reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

- SUlTRAC will continue project management activities, which include exchanging emails and
phone calls with the EPA WAM. SulTRAC will continue preparing site specific documents for

Phase II of the remedial investigation planned for Spring, 2011.

Task 2 - Community Involvement
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No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support and Data Validation

SulTRAC will address any comments or revisions after the EPA WAM and IDEM have completed
their review of the Data Evaluation Summary Report and Data Validation Report.

Task 6 - Data Evaluation

Internal review of the Data Validation Report and Data Evaluation Summary Report will be
completed.

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task: during the
next reporting period.

Task 11 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post-RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

Trave! costs associated with the site visit conducted on November 17, 2010 are being invoiced.
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6. UTILIZATION OF SUBPOOL CONTRACTORS

~ No subcontracting activities were conducted nor costs incurred under this project during this
reporting period.
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